

Project Planning Phase

Date	3rd October 2026
Team ID	6ab8c0aa8c7c66e70673078c
Project Name	Script-Controlled ACL – Restrict Record Access Based on Field Value
Maximum Marks	

5. PROJECT PLANNING & SCHEDULING

The Project Planning and Scheduling phase defines the activities, responsibilities, sequence, and estimated duration required to develop the Script-Controlled ACL – Restrict Record Access Based on Field Value project. The project is divided into seven milestones so that the implementation can be completed systematically, beginning with user and role creation and ending with the final verification and conclusion.

5.1 Project Planning

Project Objective

The main objective of the project plan is to organize the development of the ServiceNow ACL solution into clearly defined milestones and assign specific responsibilities to the team members. Each milestone is designed to build upon the previous milestone.

Milestone-Wise Project Plan

Milestone	Activity / Task	Assigned To	Duration
Milestone 1	Creation of Users	Raj Ganesh	30 min
Milestone 1	Creation of Roles	Vikranth Vikranth	30 min
Milestone 2	Creation of Institution Details Table and Fields	A Rajkumar	20 min
Milestone 3	Creation and Verification of READ ACL	Nithish K	1 hour
Milestone 4	Creation and Verification of CREATE ACL	Srinithi G L	6 hr 4 min
Milestone 5	Creation and Verification of WRITE ACL	A Rajkumar	3 hours
Milestone 6	Creation and Verification of DELETE ACL	Raj Ganesh	30 min
Milestone 7	Project Outcome and Conclusion	Nithish K	10 min

Team Responsibility

Team Member	Role	Major Responsibility
Srinithi G L	Team Lead	CREATE ACL implementation and project coordination
Vikranth Vikranth	Member	Custom role creation
Nithish K	Member	READ ACL implementation and project conclusion
Raj Ganesh	Member	Test user creation and DELETE ACL implementation
A Rajkumar	Member	Institution Details table creation and WRITE ACL implementation

Development Schedule

The project follows a sequential development process:

Milestone 1 – Users and Roles

The project begins by creating the EEE User test account and the four custom roles:

- bb1
- bb2
- bb3
- bb4

These roles form the foundation of the access-control mechanism.

Milestone 2 – Table Creation

The Institution Details (u_institution_details) table is created with the required student-related fields. Multiple records are added with different Branch values such as ECE, EEE, and CSE.

Milestone 3 – READ ACL

A Record-level READ ACL is configured with the bb1 role and the Branch = EEE condition. The ACL is tested using different users to verify record visibility.

Milestone 4 – CREATE ACL

A CREATE ACL is configured with the bb2 role. The functionality is tested to verify whether an authorized user can create a new record.

Milestone 5 – WRITE ACL

A WRITE ACL is configured with the bb3 role. The functionality is tested to verify whether an authorized user can modify records.


Milestone 6 – DELETE ACL

A DELETE ACL is configured with the bb4 role. The functionality is tested to verify whether an authorized user can delete records.

Milestone 7 – Project Conclusion

The completed ACL configuration is reviewed and the overall project outcome is documented based on the testing and verification performed.

Project Execution Flow



Role-Based Development Progression

The planning follows a progressive permission model:

Development Stage	Role Combination	Permission
Stage 1	bb1	Read permitted EEE records
Stage 2	bb1 + bb2	Read + Create
Stage 3	bb1 + bb2 + bb3	Read + Create + Write
Stage 4	bb1 + bb2 + bb3 + bb4	Read + Create + Write + Delete

Schedule Dependency

Each milestone depends on the successful completion of the preceding activities:

Users & Roles → Table & Records → READ ACL → CREATE ACL → WRITE ACL → DELETE ACL → Verification → Conclusion

This planning approach ensures that the project is developed in an organized manner and that each access-control operation is implemented and verified before proceeding to the next stage.